
State of California Department of Transportation Page 1
02/20/06 Statement of Ongoing Contracts as of 03/06/06

04District

04-ALA-13-4.7/9.6

04-ALA-13-5.0/5.6

04-ALA-13-9.9/13.9

04-ALA-24-1.8/6.2

04-ALA-80-7.1/8

04-ALA-92-2.6/6.3

Fed Aid

HA25

HA25

HA22

HA22

HE14

HE2

Pgm Code
IN ALAMEDA COUNTY IN OAKLAND AT
VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND FROM 0.4
KM SOUTH TO 0.3 KM NORTH OF  REDWOOD
ROAD OVERCROSSING

IN ALAMEDA AND CONTRA COSTA COUNTIES
AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND FROM
ROUTE 580 AND 24 SEPARATION TO 1.7 KM
EAST OF THE ROUTE 24 AND 13
INTERSECTION

IN ALAMEDA COUNTY IN ALBANY AT
VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN HAYWARD FROM 2.4
KM EAST OF THE SAN MATEO  HAYWARD
BRIDGE TOLL PLAZA TO  INDUSTRIAL
BOULEVARD UNDERCROSSING

Description 

HIGHWAY PLANTING RESTORATION

HIGHWAY PLANTING RESTORATION

UPGRADE DRAINAGE INLETS

REHABILITATE PAVEMENT

REPLACE PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

Type Of Work
WATKIN & BORTOLUSSI, INC.

AMLAND

METROPOLE

O. C. JONES AND SONS INC

ECOLOGY SPRINKLER

WATKINS & BORTOLUSSI

Contractor

SAN RAFAEL,CA 94901

SAN JOSE, CA 95132

BERKLEY, CA 94710

RIO LINDA CA 95673

SAN RAFAEL, CA  94903

 

 

(949)380-9414

 

 

 

JOHN HOLLIS

JOHN HOLLIS

ALI AHMADAZADEH

MOIN SHAIKH

FAROKH MONEMZADEH

BHOOPEN KURANI

Resident
Engineer

(510) 450-3996

(510) 450-3996

(510) 450-3990

(510) 450-2410

(510) 231-7170

(510) 780-1530

 $584,918

 $427,888

 $588,450

 $3,631,025

 $805,459

 $732,793

Bid + CCOs

 $532,705

 $376,527

 $530,820

 $3,351,736

 $796,010

 $653,648

Comp To  date

 $3,471

 $1,620

 $92,580

 $0

 $7,860

 $3,373

This Month
06/17/03

05/13/02

09/01/05

05/10/05

10/04/02

01/08/03

Awarded

06/27/03

05/28/02

09/21/05

05/26/05

10/07/02

01/22/03

Approved

01/09/07

04/05/06

03/03/06

01/09/06

08/11/06

11/01/06

Est Comp

 73%

 0%

 91%

 64%

 89%

 82%

%Time

 91%

 0%

 90%

 92%

 98%

 88%

% Work 

 

PLANT EST
SATIS

 

 

 

 

Message

04-1R0424

04-443404

04-445804

04-0C6804

04-181634

04-045064

Contract 

  

  

  

ACNH-P024-(028)E

ACIM-X001-(485)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

WPCP

  

WPCP

WPCP

SWPPP

SWPPP

77 LARKSPUR STREET

3168 KNIGHTS BRIDGE ROAD

1526 FOURTH STREET

6636 2ND ST

77 LARKSPUR STREET

3410 MANDELA PARKWAY

3410MANDELA PARKWAY

3410 MANDELA PARKWAY

3410 MANDELA PARKWAY

3401 REGATTA BLVD

21030 REDWOOD ROAD

OAKLAND, CA 94607

OAKLAND, CA 94608

OAKLAND, CA 94608

RICHMOND, CA 94804

CASTRO VALLEY, CA 94546

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
02/20/06 Statement of Ongoing Contracts as of 03/06/06

04District

04-ALA-112-/1.7

04-ALA-123-/5.2

04-ALA-580-9.0/27.5

04-ALA-580-18.8/30.8

04-ALA-580-45.8/46.9

04-ALA-580-47.8/47.9

Fed Aid

HB4N

HA22

HA42

HA22

HB4N

HE14

Pgm Code
IN ALAMEDA COUNTY IN SAN LEANDRO AT
VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN EMERYVILLE,
OAKLAND, BERKELEY AND ALBANY FROM
35TH STREET TO CONTRA COSTA COUNTY
LINE

IN ALAMEDA AND SANTA CLARA COUNTIES
AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN PLEASANTON,
DUBLIN AND CASTRO VALLEY ON ROUTE 580
FROM HACIENDA DRIVE OVERCROSSING TO
ROUTE 580 AND 238 SEPAR

IN ALAMEDA COUNTY IN OAKLAND FROM 0.3
KM MACARTHUR BOULEVARD ON RAMP TO
DISTRIBUTION STRUCTURE

IN ALAMEDA AND CONTRA COSTA COUNTIES
IN ALBANY AND RICHMOND  FROM EL
CERRITO OVERHEAD TO CENTRAL AVENUE

Description 

INSTALL CLOSED CIRCUIT TELEVISION

REHABILITATE ROADWAY

REPLACE MESSAGE SIGNS

REHABILITATE ROADWAY

CONSTRUCT NEW BRIDGE

ESTABLISH EXISTING PLANTING

Type Of Work
ROSENDIN ELECTRIC INC

GHILOTTI CONSTRUCTION COMPANY

M BUMGARNER INC

R&L, BROSAMER RE SERRANO INC

R G W CONSTRUCTION INC

FORSTER & KROEGER LANDSCAPE

Contractor

SAN JOSE, CA 95161

SAN RAFAEL CA. 94901

LIVERMORE CA 94550

ALAMO, CA 94507

LIVERMORE CA 94550-8390

SAN ANSELMO,  CA  94960

 

 

(925)373-1986

 

 

 

EDALATI BEN

FAROKH MONEMZADEH

ELSHAER KHALED

KAMRAN ABOLFAZLIAN

JIM HANSON

Resident
Engineer

(510) 385-7163

(510) 231-7170

 

(510) 715-7650

(510) 385-6881

(510) 286-1275

 $1,252,864

 $8,395,546

 $699,723

 $20,686,370

 $7,865,116

 $309,055

Bid + CCOs

 $0

 $7,378,473

 $0

 $3,843,983

 $5,474,707

 $285,770

Comp To  date

 $0

 $30,121

 $0

 $1,881,749

 $533,719

 $0

This Month
12/12/05

10/06/04

10/24/05

10/18/05

07/01/05

09/18/01

Awarded

12/22/05

10/13/04

11/02/05

11/02/05

07/20/05

10/02/01

Approved

06/19/06

07/20/06

08/02/06

06/19/06

01/30/06

Est Comp

 0%

 62%

 0%

 19%

 60%

 100%

%Time

 0%

 86%

 0%

 19%

 69%

 92%

% Work 

 

 

 

 

 

COMPLETED

Message

04-151774

04-249714

04-444804

04-284314

04-162004

04-181794

Contract 

ACST-000C-(273)E

ACST-P123-(002)E

  

ACIM-580 -(045)E

ER-1597-(004)E

  

  00-0C 2-(3E)

  P1-23 0-(2E)

  

--()

--()

  

--()

--()

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

  

P O BOX 49070

2301 KERNER BLVD. SUITE E

1175 GREENVILLE RD

333 CAMILLE AVE

550 GREENVILLE RD

15 LIBRARY PLACE

3401 REGATTA BLVD

3401 REGATTA BLVD

3410 MANDELA PARKWAY

3410 MANDELA PARKWAY

1545 WILLOW ST

RICHMOND, CA 94804

OAKLAND, CA 94608

OAKLAND CA 94608

OAKLAND, CA 94609

Accepted

01/30/06

Location
Storm Water
Plan



State of California Department of Transportation Page 3
02/20/06 Statement of Ongoing Contracts as of 03/06/06

04District

04-ALA-580-/0

04-ALA-680-1.7/0

04-ALA-880-15.4/17.9

04-ALA-880-32.7/34

04-ALA-880-34.8/35

04-ALA-880-/2.9

Fed Aid

HB4N

HA23

HA25

HA23

HA23

HE13
HA22

Pgm Code
IN ALAMEDA COUNTY AT VARIOUS
LOCATIONS

IN ALAMEDA COUNTY IN FREMONT FROM
NORTH DEPARTMENT OF WATER  RESOURCES
UNDERCROSSING TO 0.3 KM SOUTH OF EAST
WARREN AVENUE UNDERCR

IN ALAMEDA COUNTY IN HAYWARD AT
VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND ON
MANDELA PARKWAY FROM 8TH STREET  TO
32ND STREET

IN ALAMEDA COUNTY IN OAKLAND AT
VARIOUS LOCATIONS

IN SANTA CLARA AND ALAMEDA COUNTIES
IN MILPITAS AND FREMONT AT VARIOUS
LOCATIONS

Description 

INSTALL CHANGEABLE MESSAGE SIGNS

HORIZONTAL DRAINS

PLANTING AND IRRIGATION

ROADWAY IMPROVEMENTS AND PLANTING

MITIGATION PLANTING

WIDEN EXISITING FREEWAY

Type Of Work
CORAL CONSTRUCTION COMPANY

BUGLER CONSTRUCTION

AMLAND

DESUIVG GATRS CONSCTRUCTION

AMLAND

DESILVA GATES FCI JNT VENTURE

Contractor

WILSONVILLR OR 97070

FREMONT, CA. 94539

SAN JOASE CA 95132

SAN JOSE, CA. 95132

DUBLIN CA 94568

 

 

 

 

 

 

EDALATI BEN

ALBANO FLORANTE J.

MOIN SHAIKH

DAVID BARTEL

KEN KENNEDY

DEVANG J DESAI

Resident
Engineer

(510) 385-7163

(510) 450-3841

(510) 780-1545

(510) 385-6755

(510) 385-6887

(510) 413-5931

 $1,185,587

 $455,444

 $1,093,613

 $11,850,433

 $402,691

 $60,399,907

Bid + CCOs

 $0

 $378,157

 $1,001,422

 $11,456,839

 $362,491

 $20,871,688

Comp To  date

 $0

 $56,928

 $4,760

 $17,240

 $0

 $1,687,289

This Month
12/20/05

09/28/05

09/05/02

06/28/02

01/26/04

12/17/04

Awarded

01/10/06

10/11/05

09/24/02

07/12/02

02/05/04

12/21/04

Approved

07/05/06

03/10/06

01/03/07

10/29/08

04/10/08

10/08/08

Est Comp

 0%

 68%

 53%

 0%

 0%

 20%

%Time

 0%

 82%

 89%

 0%

 0%

 34%

% Work 

 

 

 

PLANT EST
SATIS

PLANT EST
SATIS

 

Message

04-150144

04-2S1704

04-243004

04-292364

04-2923A4

04-2332U4

Contract 

ACIM-580 -(047)E

  

ACIM-880 -(050)E

ACIM-880 -(049)4

ER-1539-(004)E

ACNH-880 -(055)N

--()

  

--()

--()

--()

  88-0 10-(5N)

  

  

  

  

  

--()

WPCP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

P O BOX 347

47000 WARM SPRINGS BLVD 101

3168 KNIGHTS BRIDGE ROAD

3168 KNIGHTS BRIDGE ROAD

11555 DUBLIN BLVD

3401 REGATTA BLVD

3410 MANDELA PARKWAY

3535 BREAKWATER AVE

3410, MANDELA PARKWAY

1545 WILLOW STREET

670 SCOTT CREEK ROAD

OAKLAND, CA 94608

SAN JOSE 94545

OAKLAND, CA 94607

OAKLAND CA 94607

FREMONT CA 94539

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
02/20/06 Statement of Ongoing Contracts as of 03/06/06

04District

04-CC-4-8.4/8.7

04-CC-4-12.4/0

04-CC-4-22.2/23.8

04-CC-4-25.8/31

04-CC-80-9.8/12.9

04-CC-80-13.7/14.1

Fed Aid

HA25

HB71

HB4C

HA22

HB4C

HE2

Pgm Code
IN CONTRA COSTA COUNTY IN MARTINEZ
FROM 0.3 KM WEST OF  ALHAMBRA AVENUE
UNDERCROSSING TO ALHAMBRA WAY
UNDERCROSSING

IN CONTRA COSTA COUNTY NEAR MARTINEZ
AT PACHECO BOULEVARD AND BLUM ROAD

IN CONTRA COSTA COUNTY IN PITTSBURG
FROM 1.7 KM WEST OF RAILROAD AVENUE
OVERCROSSING TO 0.3 KM WEST OF
LOVERIDGE ROAD OVERCROSSING

IN CONTRA COSTA COUNTY IN ANTIOCH
FROM SOMERSVILLE ROAD UNDERCROSSING
TO 0.01 KM WEST OF OAKLEY ROAD
OVERCROSSING

IN CONTRA COSTA COUNTY NEAR HERCULES
FROM 0.2 KM WEST OF 80 AND 4
SEPARATION TO 0.3 KM EAST OF CUMMINGS
SKYWAY OVERCROSSING

IN CONTRA COSTA AND SOLANO COUNTIES
IN CROCKETT AND VALLEJO FROM
CUMMINGS SKYWAY OVERCROSSING TO
CARQUINEZ TOLL PLAZA

Description 

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT RETAINING WALLS

WIDEN EXISTING FREEWAY

RESURFACE ASPHALT CONCRETE

WIDEN FREEWAY

REMOVE BRIDGE AND APPROACHES

Type Of Work
WATKINS & BORTOLUSSI

SPOSETO ENGINEERING INC

R & L BROSAMER

MCK SERVICES INC

C C MYERS INC

CALIFORNIA ENGINEERING

Contractor

SAN RAFAEL,CA 94901-4886

UNION CITY, CA 94587

PITTSBURGH, CA  94565

RANCHO CORDOVA CA 957412948

PLEASANTON CA 94566

 

 

 

(925)692-2115

(916)635-9370

 

JOHN HOLLIS

BAGHERLI AZITA

ALFONSO GONZALEZ

ASGHAR REZAEI

HATEFI, AMIR

HUYNH, PHIL

Resident
Engineer

(925) 942-6014

(925) 957-2160

(510) 286-5081

(925) 942-6088

(925) 957-2595

(925) 957-2578

 $681,123

 $676,106

 $32,180,465

 $4,246,291

 $18,638,123

 $29,919,975

Bid + CCOs

 $614,944

 $50,162

 $29,644,683

 $3,875,398

 $0

 $17,612,439

Comp To  date

 $2,970

 $50,162

 $484,752

 $0

 $0

 $585,795

This Month
05/31/02

12/02/05

11/14/03

11/10/04

01/19/06

04/04/05

Awarded

06/13/02

12/15/05

11/24/03

11/19/04

02/02/06

04/20/05

Approved

06/07/06

06/30/06

05/06/06

01/20/06

12/31/06

11/13/07

Est Comp

 0%

 20%

 82%

 100%

 0%

 35%

%Time

 0%

 7%

 92%

 100%

 0%

 59%

% Work 

PLANT EST
SATIS

 

 

 

 

 

Message

04-263604

04-252064

04-229014

04-0C7104

04-263704

04-013094

Contract 

NH-P004-(121)E

  

ACNH-P004-(124)E

ACNH-P004-(127)E

ACIM-080 -(107)N

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

77 LARKSPUR STREET

4301 BETTECOVRT WAY

184 E LELAND ROAD, STE B

P O BOX 2948

20 HAPPY VALLEY ROAD

1910 OLYMPIC BLVD
SUITE 160

4585 PACHECO BLVD
SUITE 100-A

2067 RAILROAD AVENUE

1910 OLYMPIC BLVD
SUITE 151

4585 PACHECO BLVD,
SUITE 100A

4585 PACHECO BLVD
SUITE 100-A

WALNUT CREEK,CA 94596-
5023

PITTSBURGH, CA 94565

WALNUT CREEK, CA 94596

MARTINEZ CA 94553

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
02/20/06 Statement of Ongoing Contracts as of 03/06/06

04District

04-CC-123-/2.2

04-CC-680-10.2/10.9

04-CC-680-23.9/24.9

04-CC-680-24.6/25.1

04-CC-680-24.9/25.5

04-CC-680-/.6

Fed Aid

HA22

HA23

HE2

HE2

HE2

HE11

Pgm Code
IN CONTRA COSTA COUNTY IN  EL CERRITO
FROM ALAMEDA AND CONTRA COSTA COUNTY
LINE TO THE ROUTE 80 AND 123
SEPARATION

IN CONTRA COSTA COUNTY AT ALAMO AT
0.3 KM SOUTH AND 0.9 KM NORTH OF
STONE VALLEY ROAD UNDERCROSSING

IN CONTRA COSTA COUNTY IN AND NEAR
MARTINEZ FROM 0.5 KM SOUTH OF MOCOCO
OVERHEAD TO BENICIA MARTINEZ BRIDGE
AND OVERHEAD

IN CONTRA COSTA COUNTY IN MARTINEZ
FROM MOCOCO OVERHEAD TO BENICIA
MARTINEZ BRIDGE AND OVERHEAD

IN SOLANO AND CONTRA COSTA COUNTIES
IN BENICIA AND MARTINEZ AT BENICIA-
MARTINEZ BRIDGE

IN CONTRA COSTA AND ALAMEDA COUNTIES
IN SAN RAMON AND DUBLIN FROM 0.6 KM
SOUTH TO 0.7 KM NORTH OF ALCOSTA
BOULEVARD OVERCROSSING

Description 

ROADWAY REHABILITATION

RECONSTRUCT EMBANKMENT SLOPE

RECONSTRUCT EXISTING FREEWAY

TOLL PLAZA CONSTRUCTION

CONSTRUCT NEW BRIDGE

MODIFY INTERCHANGE

Type Of Work
BAY CITIES PAVING & GRADING

SITEWORKS CONSTRUCTION INC

FCI CONSTRUCTORS, INC

WEST BAY BUILDERS

KIEWIT PACIFIC

BAY CITIES PAVING & GRADING

Contractor

LAFAYETTE  CA 94549

BENICIA, CA  94510

SAN RAFAEL CA 94912-3474

MARTINEZ, CA 94553

CONCORD, CA 94520

 

(925)284-1437

 

 

 

 

ABDOLREZA ABDI

WILLIAM B SHEDD

AGNES LIU

IGOR TSIGELMAN

CASTRO VALLEY
CONSTRUCITON - EDDIE
DIKE

Resident
Engineer

(510) 286-1161

 

(925) 957-2050

(925) 957-2154

(825) 957-2006

(510) 881-7425

 $1,659,303

 $344,643

 $51,490,185

 $21,972,147

 $756,338,688

 $7,062,891

Bid + CCOs

 $1,592,807

 $0

 $50,406,614

 $18,181,228

 $615,316,810

 $6,876,586

Comp To  date

 $15,932

 $0

 $778,091

 $405,777

 $11,864,779

 $36,523

This Month
11/17/04

11/03/05

08/12/02

04/05/02

10/25/01

10/23/03

Awarded

12/06/04

11/15/05

08/23/02

04/16/02

10/31/01

11/04/03

Approved

04/03/06

04/28/06

04/28/06

12/30/07

02/28/06

Est Comp

 47%

 0%

 100%

 100%

 76%

 100%

%Time

 90%

 0%

 96%

 82%

 83%

 93%

% Work 

 

 

 

 

 

 

Message

04-270204

04-2S4504

04-006054

04-006044

04-006034

04-228444

Contract 

ACST-P123-(003)E

ER-37B1-(004)E

ACIM-680 -(054)N

ACIM-680 -(054)5

ACIM-680 -(054)5

STPL- 680-(   )

  P1-23 0-(3E)

IM68-0 10-(5E)

--()

--()

--()

--()

--()

--()

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 1324

2100 GOODYEAR ROAD

P O BOX 3474

80 MOCOCO ROAD

5029 FORNI DRIVE

1545 WILLOW AVE.

4585 PACHECO BLVD.,
SUITE 200

4585 PACHECO BLVD

4585 PACHECO BLVD.
SUITE 200

21030 REDWOOD ROAD

MARTINEZ, CA 94553

MARTINEZ CA 94553

MARTINEZ CA 94553

CASTRO VALLEY, CA 94546

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
02/20/06 Statement of Ongoing Contracts as of 03/06/06

04District

04-MRN-101-.1/.9

04-MRN-101-.1/.2

04-MRN-101-1.4/7.7

04-MRN-101-8.3/8.4

04-NAP-29-29.3/32.8

04-NAP-29-/3.6

Fed Aid

HA26

HB71

HA25

HB5

HA22

HM1

Pgm Code
IN MARIN COUNTY NEAR SAUSALITO FROM
THE H DANA BOWERS SAFETY ROADSIDE
REST AREA TO 1.0 KM NORTH OF
SAUSALITO ROAD UNDERCROSSING

IN MARIN COUNTY NEAR SAUSALITO AT H
DANA BOWERS SAFETY ROADSIDE REST AREA

IN MARIN COUNTY IN AND NEAR SAUSALITO
AND CORTE MADERA AT VARIOUS LOCATIONS

IN MARIN COUNTY IN LARKSPUR, CORTE
MADERA, AND SAN RAFAEL FROM 0.2 KM
NORTH OF TAMALPAIS DRIVE OVERCROSSING
TO 0.1 KM SOUTH OF ROU

IN NAPA COUNTY NEAR ST HELENA FROM
YORK CREEK BRIDGE TO BALE LANE

IN NAPA COUNTY IN NAPA FROM 1.1 KM
SOUTH OF AMERICAN CANYON ROAD TO
SOUTH KELLY ROAD

Description 

UPGRADE REST AREA

UPGRADE REST AREA

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT HOV LANES

ROADWAY REHABILITATION

SURFACE EXISTING ROADWAY

Type Of Work
WEST BAY BUILDERS

PAGNI CONSTRUCTION INC.

MC GUIRE AND HESTER

BALFOUR BEATTY CONSTRUCTION

GHILOTTI BROTHERS, INC.

GHILOTTI CONSTRUCTION CO., INC

Contractor

WINDSOR, CA 95492

OAKLAND CA 94603

100, KENT, WA 98032

SAN RAFAEL, CA 94901

AMERICAN CANYON, CA 94503

 

 

(510)632-7676

 

 

 

ADAM SOPLOP

SCOTT HISLOP

ADAM SOPLOP

NAPA CONSTRUCTION

ELIAS MOUSSA

Resident
Engineer

(415) 257-3647

(415) 257-3643

 

(415) 257-3647

(707) 265-1920

(707) 264-1920

 $4,683,205

 $447,206

 $1,568,059

 $8,168,584

 $4,967,184

 $1,394,299

Bid + CCOs

 $4,662,192

 $331,805

 $0

 $6,991,524

 $114,495

 $1,378,271

Comp To  date

 $0

 $0

 $0

 $141,255

 $114,495

 $0

This Month
08/19/02

06/07/05

02/09/06

01/29/04

12/23/05

06/23/04

Awarded

08/29/02

06/20/05

02/24/06

02/17/04

01/10/06

07/06/04

Approved

04/26/06

12/31/05

08/17/05

08/24/06

09/23/05

Est Comp

 0%

 89%

 0%

 99%

 8%

 99%

%Time

 0%

 83%

 0%

 82%

 2%

 100%

% Work 

PLANT EST
SATIS

 

 

 

 

 

Message

04-251304

04-1A9604

04-271604

04-226134

04-128474

04-1R8324

Contract 

ACNH-Q101-(017)E

  

  

ACNH-Q101-(057)E

ACST-P029-(099)E

  

--()

  

  

--()

  P0-29 0-(9E)

  

  

  

  

  

--()

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

1397 BIRDIE DR.

9009 RAILROAD AVENUE

1934 WEST VALLEY HIGHWAY SUIT

525 JACOBY STREET

600 SO. NAPA JUNCTION RD

756 WEST FRANCISCO
BLVD.

756 WEST FRANCISCO
BLVD

756 WEST FRANCISCO
BLVD

P.O. BOX

P.O.BOX

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

NAPA, CA 94558

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 7
02/20/06 Statement of Ongoing Contracts as of 03/06/06

04District

04-NAP-121-5.0/5.7

04-NAP-121-9.0/9.2

04-NAP-128-20.0/0

04-SCL-9-.7/.8

04-SCL-9-2.5/0

04-SCL-17-5.5/13.8

Fed Aid

HA21

HB4N

HA23

HB1

HA23

HB4N

Pgm Code
IN NAPA COUNTY IN NAPA CITY FROM 0.9
KM EAST OF IMOLA AVENUE SEPARATION TO
0.4 KM WEST OF STATE ROUTE 221

IN NAPA COUNTY IN NAPA AT HAGEN  ROAD

IN NAPA COUNTY ABOUT 23 KM EAST OF
RUTHERFORD FROM 0.2 KM WEST OF CAPELL
CREEK BRIDGE

IN SANTA CLARA COUNTY NEAR SARATOGA
AT 1.3 KM EAST OF ROUTE 35 AND 9
INTERSECTION

IN SANTA CLARA COUNTY NEAR SARATOGA
AT 4 KM EAST OF ROUTE 35

IN SANTA CLARA COUNTY AT VARIOUS
LOCATIONS

Description 

BRIDGE REPLACEMENT

INSTALL TRAFFIC SIGNALS

STORM DAMAGE REPAIR

WIDEN HIGHWAY

STORM DAMAGE REPAIR

INSTALL NEW RAMP METERING EQUIPMENT

Type Of Work
C.C. MYERS, INC.

AMLAND

AMLAND

CONDON-JOHNSON & ASSOCIATES

CONDON-JOHNSON & ASSOCIATES

ROSEDIN ELECTRIC INC

Contractor

RANCHO CORDOVA, CA 95741

SAN JOSE, CALIFORNIA 95132

OAKLAND CA 94604

OAKLAND, CA 94621

SAN JOSE, CA 95161

 

 

 

 

 

 

KISHIYAMA, DARIN

DUAN, FRANK

ELIAS MOUSSA

CHARLES KOOS

SAN JOSE CONSTRUCTION
OFFICE

TRUONG HENRY

Resident
Engineer

(707) 252-5858

(510) 231-7139

(707) 265-1920

(408) 254-5848

(408) 254-5848

(408) 254-5029

 $30,104,207

 $226,783

 $146,785

 $946,058

 $563,233

 $835,719

Bid + CCOs

 $27,338,744

 $75,425

 $0

 $774,350

 $537,166

 $14,550

Comp To  date

 $405,267

 $74,425

 $0

 $85,916

 $0

 $14,550

This Month
02/13/03

09/22/05

02/08/06

05/25/05

09/12/05

11/10/05

Awarded

02/25/03

10/05/05

02/24/06

06/10/05

09/20/05

11/29/05

Approved

06/01/07

03/09/06

09/27/06

03/10/06

02/21/06

10/30/06

Est Comp

 90%

 80%

 0%

 100%

 100%

 3%

%Time

 91%

 33%

 0%

 82%

 100%

 2%

% Work 

 

 

 

 

 

 

Message

04-253804

04-444604

04-2S3804

04-278204

04-2S6704

04-151324

Contract 

ACST-P121-(020)E

  

ER-37B2-(004)E

ACST-S009-(015)E

  

ACST-X085-(036)E

  P1-21 0-(0EA)C

  

--()

G S0-09 0-(5E)

  

  X0-85 0-(6E)

P121- 020-()

  

  

--()

  

--()

SWPPP

WPCP

WPCP

WPCP

WPCP

WPCP

P.O. BOX 2948

3168 KNIGHTS BRIDGE ROAD

P.O.BOX 12368

480 ROLAND WAY, SUITE 200

P O BOX 49070

P.O. BOX 4282

3401 REGATTA BLVD.

P.O. BOX 4282

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVE

NAPA, CA 94558

RICHMOND, CA 94804

SAN JOSE CA 95122

Accepted

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

04District

04-SCL-17-6.9/7.2

04-SCL-85-18.7/20

04-SCL-85-22.0/22.3

04-SCL-85-22.1/22.6

04-SCL-85-/18.7

04-SCL-87-/5.1

Fed Aid

HB1

HA25

HB1

HA23

HA42

HE13
HA22

Pgm Code
IN SANTA CLARA COUTNY AT VARIOUS
LOCATIONS

IN SANTA CLARA COUNTY IN SUNNYVALE
FROM 0.5 KM NORTH OF ROUTE 85 AND 280
SEPARATION TO 0.25 KM NORTH OF
FREMONT AVENUE UNDERCROSSI

IN SANTA CLARA COUNTY IN MOUNTAIN
VIEW AND PALO ALTO AT VARIOUS
LOCATIONS

IN SANTA CLARA COUNTY IN MOUNTAIN
VIEW ON ROUTE 85 FROM DANA STREET
OVERCROSSING TO ROUTE 237 AND 85
SEPARATION

IN SANTA CLARA COUNTY AT VARIOUS
LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE
FROM 0.4 KM NORTH OF BRAHNAM LANE
OVERCROSSING TO 0.4 KM NORTH OF
VIRGINIA STREET OVERCROSSING

Description 

REMOVE GORE AREA EXIT SIGNS

PLANTING AND IRRIGATION

REMOVE AND REPLACE OVERHEAD SIGNS

MITIGATION PLANTING, STORM DAMAGE

CONSTRUCT RETAINING WALLS

WIDEN ROADWAY AND BRIDGE REPAIR

Type Of Work
CORAL CONSTRUCTION COMPANY

WATKIN & BORTOLUSSI, INC.

M BUMGARNER INC

WATKIN & BORTOLUSSI INC

GORDON N. BALL INC

RGW CONSTRUCTION INC

Contractor

WILSONVILLE, OR. 97070

SAN RAFAEL, CA 94901

LIVERMORE CA 94550

SAN RAFAEL CA 94901

ALAMO, CA 94507

LIVERMORE CA 94550

 

 

(925)373-1986

 

 

 

NIM PATEL

MACKLE BRIAN

NIM PATEL

KOOS CHARLES

SAMUEL WANG

Resident
Engineer

(408) 254-5705

(510) 385-6991

 

(408) 254-5705

(408) 254-5848

(408) 277-1350

 $2,603,879

 $1,370,526

 $1,334,595

 $86,180

 $5,992,200

 $41,466,330

Bid + CCOs

 $72,707

 $1,275

 $0

 $48,953

 $0

 $22,456,846

Comp To  date

 $0

 $1,275

 $0

 $1,702

 $0

 $1,820,150

This Month
08/31/05

12/07/05

01/11/06

09/29/04

12/29/05

12/08/04

Awarded

09/12/05

12/22/05

01/19/06

10/19/04

01/12/06

12/17/04

Approved

08/17/06

12/02/09

12/24/07

09/28/07

11/30/06

Est Comp

 40%

 3%

 0%

 41%

 0%

 79%

%Time

 3%

 0%

 0%

 57%

 0%

 54%

% Work 

 

 

 

 

SUSPENDED

 

Message

04-270904

04-165934

04-0A2304

04-1S73A4

04-0A1604

04-4396U4

Contract 

ACST-X085-(035)E

ACST-X085-(039)E

  

  

ACST-S085-(041)E

ACNH-S087-(027)E

G X0-85 0-(5E)

  X0-85 0-(9E)

  

  

  S0-85 0-(1E)

--()

--()

--()

  

  

--()

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

P.O. BOX 347

77 LARKSPUR STREET

1175 GREENVILLE ROAD

77 LARKSPUR STREET

333 CAMILLE AVENUE

550 GREENVILLE ROAD

1007 KNOX AVENUE

1007 KNOX AVE

1007 KNOX AVENUE

1007 KNOX AVENUE

650 IRENE STREET

SAN JOSE, CA 95122

SAN JOSE CA 95122

SAN JOSE CA 95110

Accepted

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

04District

04-SCL-101-3.1/16.8

04-SCL-101-39.3/41

04-SCL-101-40.2/52.6

04-SCL-101-44.6/45

04-SCL-152-21.9/30.3

04-SCL-280-2.3/2.8

Fed Aid

HB4N

HB4C

HA22

HA25

HA22

HA25

Pgm Code
IN SANTA CLARA AND SAN BENITO
COUNTIES AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE
FROM BROKAW ROAD UNDERCROSSING TO 0.5
KM NORTH OF DE LA CRUZ BOULEVARD
OVERCROSSING

IN SANTA CLARA COUNTY IN SAN JOSE,
SANTA CLARA, SUNNYVALE, MOUNTAIN VIEW
AND PALO ALTO FROM THE GUADALUPE
RIVER TO THE SAN MATEO C

IN SANTA CLARA COUNTY IN SUNNYVALE
FROM 0.2 KM SOUTH OF FAIR OAKS AVENUE
OVERCROSSING TO 0.4 KM NORTH OF FAIR
OAKS AVENUE OVERCROS

IN SANTA CLARA COUNTY NEAR GILROY
FROM JUNCTION ROUTE 156 TO PACHECO
CREEK BRIDGE

IN SANTA CLARA COUNTY IN SAN JOSE AT
VARIOUS LOCATIONS

Description 

INSTALL TRAFFIC OPERATION SYSTEM

CONSTRUCT AUXILLIARY LANE

RESURFACE ASPHALT CONCRETE

HIGHWAY PLANTING RESTORATION

RUBBERIZED ASPHALT CONCRETE OVERLAY

REPLACE PLANTING AND IRRIGATION

Type Of Work
ROSENDIN ELECTRICAL INC

GRANITEROCK-PAVEX CONSTRUCTION

PAVEX CONSTRUCTION DIVISION

AMLAND

PAVEX CONSTRUCTION

J S BRAR COMPANY

Contractor

SAN JOSE, CA 95161

REDWOOD CITY CA. 94063

SAN JOSE CA 95136

SAN JOSE CA 95132

WATSONVILLE, CA 95077-5085

CLOVIS CA 93611

 

 

(408)574-1400

(408)929-3949

 

(559)299-1033

TRUONG, HENRY

MOGHADAM, SIAVOSH

MOGHADAM SIAUOSH

ORDOUBADI, SHAWN

BERTHA ROMAN

ROMAN, BERTHA

Resident
Engineer

(408) 254-5029

(408) 277-1405

(408) 277-1405

(650) 210-2006

(408) 254-5840

(408) 254-5840

 $1,548,547

 $9,794,350

 $13,845,300

 $445,836

 $5,523,277

 $1,785,391

Bid + CCOs

 $0

 $9,901,769

 $0

 $422,606

 $0

 $1,494,269

Comp To  date

 $0

 $790

 $0

 $700

 $0

 $9,129

This Month
12/01/05

10/10/03

10/19/05

05/15/02

09/07/05

08/15/02

Awarded

12/09/05

10/22/03

10/31/05

05/28/02

09/23/05

09/11/02

Approved

11/30/06

05/05/06

03/10/06

01/12/06

11/30/06

Est Comp

 0%

 0%

 0%

 0%

 0%

 81%

%Time

 0%

 0%

 0%

 0%

 0%

 83%

% Work 

 

PLANT EST
SATIS

 

PLANT EST
SATIS

SUSPENDED

 

Message

04-151334

04-487604

04-0C8904

04-299604

04-0C7604

04-244604

Contract 

NH-    -(   )P

ACNH-Q101-(044)E

ACNH-Q101-(105)E

  

ACNH-P152-(067)E

ACNH-S087-(022)E

 000-C 28-(E)

--()

--()

  

--()

IM28-0  1-(5E)

--()

  

  

  

  

--()

WPCP

SWPPP

SWPPP

  

WPCP

  

P O BOX 49070

330 BLOMQUIST STREET

120 GRANITE ROCK WAY

3168 KNIGHTS BRIDGE RD

411 WALKER STREET

7202 E BULLARD AVE

1007 KNOX AVE.

650 IRENE STREET

650 IRENE STREET

1007 KNOX AVENUE

1007 KNOX AVENUE

SAN JOSE, CA.95110

SAN JOSE, CA 95110

SAN JOSE, CA 95122

SAN JOSE, CA. 95122

Accepted

Location
Storm Water
Plan
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04District

04-SCL-280-2.8/4.4

04-SCL-680-/M7.6

04-SCL-880-3.6/5.4

04-SCL-880-6.0/7.7

04-SCL-880-9.9/10.5

04-SF-80-4.9/5.9

Fed Aid

HA25

HA27

HA25

HE13

HE11

HA4S3
HA23

Pgm Code
IN SANTA CLARA COUNTY IN SAN JOSE
FROM BIRD AVENUE OVERCROSSING TO 0.7
KM NORTH OF MERIDIAN ROAD UNDERPASS

IN SANTA CLARA COUNTY IN SAN JOSE AND
MILPITAS FROM THE ROUTE 280 AND 101
JUNCTION TO CALAVERAS ROAD

IN SANTA CLARA COUNTY IN SAN JOSE AT
VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE AND
MILPITAS FROM 1.5 KM SOUTH OF
MONTAGUE EXPRESSWAY OVERCROSSING TO
1.2 KM NORTH OF MONTAGUE E

IN SANTA CLARA AND ALAMEDA COUNTIES
IN MILPITAS AND FREMONT FROM 1.6 KM
SOUTH TO 0.7 KM NORTH OF THE COUNTY
LINE

IN THE CITY AND COUNTY OF  SAN
FRANCISCO FROM FIFTH STREET TO SAN
FRANCISCO OAKLAND BAY BRIDGE

Description 

HIGHWAY PLANTING AND IRRIGATION

REPLACE EXISTING MEDIAN BARRIER

HIGHWAY PLANTING AND IRRIGATION

HIGHWAY PLANTING REPLACEMENT

BRIDGE WIDENING AND RECONSTRUCTION

SEISMIC RETROFIT

Type Of Work
WATKIN & BORTOLUSSI INC

O C JONES AND SONS INC

AMLAND CONSTRUCTION

AMLAND

BAY CITIES PAVING

TUTO-SALIBA CORPORATION

Contractor

SAN RAFAEL CA 94901

BERKELEY CA 94710

SAN JOSE CA 95132

SAN JOAS, CA  95132

CONCORD, CA 94524

SAN FRANCISCO, CA 94105

 

(510)526-3424

 

 

 

 

PATEL, NIM

NIM PATEL

CHARLES KOSS

HARPAL CHAHAL

DEANNA VILCHECK

Resident
Engineer

(408) 254-5705

 

(408) 254-5705

(650) 210-2019

(510) 867-6091

(415) 396-9171

 $1,714,241

 $7,593,032

 $1,886,561

 $259,967

 $31,586,223

 $215,160,369

Bid + CCOs

 $1,628,196

 $0

 $1,301,123

 $246,269

 $31,572,472

 $139,607,201

Comp To  date

 $0

 $0

 $24,600

 $1,400

 $0

 $3,321,354

This Month
06/11/02

11/23/05

09/09/04

08/21/01

07/17/01

06/06/03

Awarded

06/24/02

12/07/05

09/20/04

09/06/01

07/26/01

06/16/03

Approved

12/28/05

02/04/09

05/17/06

04/20/07

01/11/09

Est Comp

 100%

 0%

 28%

 92%

 0%

 54%

%Time

 100%

 0%

 68%

 95%

 0%

 65%

% Work 

PLANT EST
SATIS

 

 

SUSPENDED

PLANT EST
SATIS

 

Message

04-237604

04-270514

04-253404

04-122914

04-285524

04-0435V4

Contract 

ACIM-280 -(101)3

ACIM-680 -(064)E

ACIM-880 -(056)E

  

ACNH-880 -(047)1

  

--()

  68-0 10-(4E)

--()

  

I-880 -(047)1

  

  

--()

  

  

--()

  

  

SWPPP

SWPPP

  

SWPPP

SWPPP

77 LARKSPUR STREET

1520 FOURTH STREET

3168 KNIGHTS BRIDGE RD

3188 KNIGHT BRIDGE RD

P.O. BOX 6227

399 HARRISON ST

1007 KNOX AVENUE

1007 KNOX AVENUE

565-B FAIRCHILD DR. #
206

21339, CABOT BLVD.

151 FREMONT STREET

SAN JOSE CA 95122

SAN JOSE CA 95122

MOUNTAIN VIEW , CA 94043

HAYWARD, CA 94545

SAN FRANCISCO, CA 94105

Accepted

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

04District

04-SF-80-5.7/7.7

04-SF-80-6.0/7.5

04-SF-80-7.8/8.2

04-SF-80-8.3/8.5

04-SF-80-8.7/8.9

04-SF-101-.5/1.8

Fed Aid

HA21

HA21

HA4S3

HA4S3

HA4S3

HA21

Pgm Code
IN THE CITY AND COUNTY OF  SAN
FRANCISCO AT SAN FRANCISCO AND
OAKLAND BAY BRIDGE FROM WEST OF SAN
FRANCISCO ANCHORAGE TO YERBA BUE

IN THE CITY AND COUNTY OF  SAN
FRANCISCO AT THE SAN FRANCISCO
OAKLAND BAY BRIDGE

IN THE CITY AND COUNTY OF SAN
FRANCISCO AT YERBA BUENA ISLAND

IN THE CITY AND COUNTY OF SAN
FRANCISCO AT YERBA BUENA ISLAND

IN SAN FRANCISCO AND ALAMEDA
COUNTIES IN SAN FRANCISCO AND OAKLAND
FROM 1.3 KM EAST OF THE  YERBA BUENA
ISLAND TUNNEL EAST PORTAL

IN THE CITY AND COUNTY OF SAN
FRANCISCO VARIOUS LOCATIONS

Description 

RESURFACE UPPER AND LOWER DECKS

REPLACE BRIDGE FENDERS

CONSTRUCT SOUTH DETOUR

CONSTRUCT FOUNDATIONS

REPLACE SFOBB EAST SPAN

SEAL BRIDGE DECKS AND JOINTS

Type Of Work
AMERICAN CIVIL CONSTRUCTORS

CALIFORNIA ENGINEERING

CC MYERS INC

KIEWIT-FCI-MASON-JV

KIEWIT F C I MANSON A JOINT

CALIFORNIA ENGINEERING

Contractor

BENICIA CA 94510

PLEASANTON CA 94566

SAN FRANCISCO CA 94130

OAKLAND, CA  94607

VANCOUVER WA 98668

PLEASANTON, CA 94566

 

 

 

 

 

 

DOUG INORI

ABELA, FERNANDO

ANIGOL MAHANTESH

PEDRO SANCHEZ

COE, DOUG

WASHINGTON, MARCUS

Resident
Engineer

 

(415) 356-6498

(510) 286-5183

(510) 286-0538

(510) 622-5101

(415) 356-6512

 $11,910,947

 $6,409,197

 $77,563,083

 $266,963,445

 $1,111,631,973

 $297,454

Bid + CCOs

 $0

 $4,311,338

 $28,608,277

 $82,022,750

 $969,906,611

 $1,650

Comp To  date

 $0

 $381,568

 $827,319

 $4,207,978

 $22,831,092

 $0

This Month
12/08/05

02/22/05

03/10/04

04/01/04

01/17/02

10/24/05

Awarded

12/22/05

03/09/05

03/25/04

04/22/04

01/22/02

11/07/05

Approved

06/30/06

07/12/07

03/31/08

04/15/07

03/31/06

Est Comp

 0%

 72%

 12%

 41%

 81%

 8%

%Time

 0%

 67%

 37%

 31%

 87%

 1%

% Work 

 

 

SUSPENDED

 

 

 

Message

04-0105U4

04-049044

04-0120R4

04-0120E4

04-012024

04-443544

Contract 

  

  

ACBR-080 -(097)N

ACBR-080 -(095)N

ACIM-080 -(085)8

  

  

  

  08-0 10-(7N)

  08-0 10-(5N)

--()

  

  

  

--()

--()

  

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

3701 MALLARD DRIVE

20 HAPPY VALLEY ROAD

51 MACALLA ROAD

220 BURMA ROAD

P O BOX 1769

20 HAPPY VALLEY ROAD

280 BEALE STREET

280 BEALE STREET

333 BURMA ROAD

333 BURMA ROAD

345 BURMA ROAD

280 BEALE STREET

SAN FRANCISCO CA 94105

OAKLAND, CA. 94607

OAKLAND, CA 94607

OAKLAND, CA. 94607

SAN FRANCISCO, CA 94105

Accepted

Location
Storm Water
Plan
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04District

04-SF-101-4.7/5.1

04-SF-101-6.7/8

04-SF-280-4.0/7

04-SM-1-24.5/0

04-SM-1-36.5/38.2

04-SM-1-38.0/38.6

Fed Aid

HA23

HB4N

HM3

HB4N

HE14

HE14

Pgm Code
IN THE CITY AND COUNTY OF  SAN
FRANCISCO FROM SOUTH VAN NESS AVENUE
TO MARKET STREET ON THE CENTRAL
FREEWAY

IN SAN FRANCISCO COUNTY IN SAN
FRANCISCO FROM VAN NESS AVENUE TO
LYON STREET

IN THE CITY AND COUNTY OF  SAN
FRANCISCO AT VARIOUS LOCATIONS

IN SAN MATEO COUNTY NEAR HALF MOON
BAY AT VERDE PURISMA CREEK ROAD

IN SAN MATEO COUNTY IN MONTARA AT
ROUTE 1 FROM 2ND STREET TO 2.1 KM
NORTH OF 2ND STREET

IN SAN MATEO COUNTY NEAR PACIFICA
FROM 4.7 KM TO 3.7 KM SOUTH OF LINDA
MAR BOULEVARD

Description 

WIDEN CENTRAL FREEWAY

MODIFY TRAFFIC SIGNALS

REPAIR DECK JOINTS

INSTALL LEFT TURN CHANNELIZATION

WETLAND CREATION AND RESTORATION

RETAINING WALL AND EMBANKMENT

Type Of Work
PROVEN MANAGEMENT INC

W. BRADLEY ELECTRIC INC.

GOLDEN STATE BRIDGE INC.

PAVEX CONSTRUCTION

HANFORD APPLIED RESTORATION

GORDON N BALL INC

Contractor

SAN FRANCISCO CA 94111

NOVATO, CA 94945

MARTINEZ, CA 94553

SAN JOSE CA 95136

SONOMA, CA 95476

ALAMO CA 94507

 

 

 

 

 

 

KHALIFE WALID

DUAN, FRANK

ABBLA, FERNANDO

FRED BOOSHEHRI

JENNIE NIELSON

DAVE PANG

Resident
Engineer

(415) 356-6622

(510) 231-7139

(415) 356-6498

(650) 855-7777

(510) 502-4879

(510) 774-4396

 $27,711,344

 $2,330,650

 $1,146,445

 $492,940

 $1,384,857

 $7,983,387

Bid + CCOs

 $27,397,726

 $597,315

 $449,245

 $110,496

 $558,832

 $7,203,169

Comp To  date

 $56,525

 $129,915

 $339,818

 $82,866

 $76,043

 $812,078

This Month
09/18/03

12/01/04

10/31/05

10/27/05

08/29/05

04/01/05

Awarded

10/02/03

12/10/04

11/14/05

11/09/05

09/09/05

04/13/05

Approved

09/30/05

04/07/06

05/31/06

04/30/06

03/10/10

06/01/06

Est Comp

 0%

 77%

 28%

 37%

 5%

 87%

%Time

 0%

 26%

 39%

 22%

 41%

 90%

% Work 

PLANT EST
SATIS

 

 

 

 

 

Message

04-291004

04-171204

04-0R5404

04-276704

04-1123G4

04-1123C4

Contract 

ACNH-Q101-(049)E

ACST-Q101-(086)E

  

  

ER-1187-(009)E

ACST-1187-(008)E

--()

G Q1-01 0-(6E)

  

  

--()

  11-87 0-(8E)

  

--()

  

  

  

--()

SWPPP

WPCP

WPCP

WPCP

SWPPP

SWPPP

706 SANSOME STREET

90 HILL ROAD

901 HOWE ROAD

120 GRANITE ROCK WAY

23195 MAFFEI ROAD

333 CAMILLE AVENUE

280 BEALE STREET

3401 REGATTA BLVD.

280 BEALE ST.

2350 PAGE MILL ROAD

585 LINDA MAR BLVD

280 BEALE STREET

SAN FRANCISCO CA 94105

RICHMOND CA 94804

SAN FRANCISCO, CA 94105

PALO ALTTO CA 94304

PACIFICA, CA 94044

SAN FRANCISCO CA 94105

Accepted

Location
Storm Water
Plan
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04District

04-SM-35-7.4/0

04-SM-82-22.1/22.3

04-SM-84-27.7/28.2

04-SM-92-13.4/13.4

04-SM-101-3.6/11.9

04-SM-101-9.6/11.9

Fed Aid

HA42

HB4N

HE2

HA25

HB4C

HB4C

Pgm Code
IN SAN MATEO COUNTY IN AND NEAR
WOODSIDE ON ROUTE 35 AT 5.02 KM
SOUTH OF ROUTE 84

IN SAN MATEO COUNTY IN SOUTH SAN
FRANCISCO AND COLMA ON EL CAMINO REAL
AT ARLINGTON DRIVE

IN SAN MATEO COUNTY IN MENLO PARK AT
RAVENSWOOD TRIANGLE

IN SAN MATEO COUNTY IN FOSTER CITY
AND SAN MATEO AT EAST 3RD AVENUE AND
MARINERS ISLAND BOULEVARD

IN SAN MATEO COUNTY IN SAN MATEO,
BELMONT, SAN CARLOS AND REDWOOD  CITY
AT VARIOUS LOCATIONS

IN SAN MATEO COUNTY IN SAN MATEO AND
BELMONT FROM 0.1 KM NORTH OF RALSTON
AVENUE OVERCROSSING TO 0.2 KM SOUTH
OF HILLSDALE BOULEVA

Description 

REHABILITATE SHOULDER

WIDEN EXISTING HIGHWAY

MITIGATION PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

WIDEN EXISTING HIGHWAY

WIDEN HIGHWAY

Type Of Work
GORDON N BALL INC

GHILOTTI., INC.

AMLAND

PROVEN MANAGEMENT INC

DE SILVA GATES

RGW CONSTRUCTION

Contractor

ALAMO CA 94507

SAN RAFAEL, CA 94901

SAN JOSE CA 95132

SAN FRANCISCO

DUBLIN, CA 94568

LIVERMORE CA 94551

 

 

 

 

 

 

FRED BOOSHEHRI

WASHINGTON MARCUS

BASSAM BADR

FRED BOOSHEHRI

DARRYL SCHRAM

DOUG INORI

Resident
Engineer

(650) 855-7777

(415) 356-6512

(650) 280-4550

(650) 855-7777

(408) 277-5915

(650) 333-4036

 $822,778

 $665,889

 $433,845

 $2,633,654

 $26,037,286

 $8,892,514

Bid + CCOs

 $0

 $0

 $393,035

 $0

 $25,915,833

 $9,107,189

Comp To  date

 $0

 $0

 $2,430

 $0

 $16,977

 $0

This Month
10/21/05

10/31/05

06/19/03

12/05/05

01/17/03

02/15/01

Awarded

11/01/05

11/18/05

07/03/03

12/21/05

02/03/03

03/02/01

Approved

10/31/06

05/22/06

04/30/07

10/31/07

03/01/06

09/20/05

Est Comp

 0%

 0%

 70%

 0%

 93%

 100%

%Time

 0%

 0%

 91%

 0%

 98%

 100%

% Work 

 

 

 

 

 

PLANT EST
SATIS

Message

04-212804

04-299704

04-015124

04-1A0204

04-2357A4

04-235724

Contract 

  

  

  

ACNH-P092-(035)E

ACNH-Q101-(018)E

ACNH-P101-(963)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

333 CAMILLE AVENUE

525 JACOBY STREET

3168 KNIGHTS BRIDGE RD

706 SANSOME ST

11555 DUBLIN BLVD

P.O.BOX 2910

2350 PAGE MILL ROAD

280 BEALE STREET

2350 PAGE MILL RD

2350 PAGE MILL RD

650 IRENE STREET

2350 PAGE MILL RD

PALO ALTO CA 94304

PALO ALTO CA 94304

PALO ALTO CA 94304

SAN JOSE CA 95110

PALO ALTO CA 94304

Accepted

Location
Storm Water
Plan
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04District

04-SM-280-27.4/0

04-SOL-12-1.8/4

04-SOL-29-.1/0

04-SOL-37-7.2/7.2

04-SOL-37-9.3/10.5

04-SOL-80-7.9/39.5

Fed Aid

HB4N

HB1

HB1

HE14

HE14

HB4N

Pgm Code
IN SAN MATEO AND SAN FRANCISCO
COUNTIES IN DALY CITY AND SAN
FRANCISCO AT SAINT CHARLES AVENUE
OVERCROSSING

IN SOLANO COUNTY IN FAIRFIELD FROM
ROUTE 80 INTERCHANGE TO  PENNSYLVANIA
AVENUE

IN SOLANO COUNTY IN VALLEJO FROM 0.2
KM SOUTH TO 0.2 KM NORTH OF  MARITIME
ACADEMY DRIVE INTERSECTION

IN SOLANO COUNTY IN VALLEJO AT THE
WALNUT STREET OVERCROSSING

IN SOLANO COUNTY IN VALLEJO FROM 0.1
KM WEST OF ENTERPRISE STREET TO 0.6
KM EAST OF DIABLO STREET

IN SOLANO COUNTY AT VARIOUS LOCATIONS

Description 

INSTALL BRIDGE SIDEWALK AND BARRIER

INSTALL CONCRETE MEDIAN BARRIER

WIDEN ROADWAY

PLANTING AND IRRIGATION

CONSTRUCT FREEWAY AND INTERCHANGE

INSTALL OR UPGRADE RAMP LIGHTING

Type Of Work
BUGLER CONSTRUCTION

O C JONES AND SONS INC

BAY CITIES PAVING & GRADING

BAUNAN LANDSCAPE INC

O C JONES AND SONS INC AND

STEINY AND COMPANY INC.

Contractor

FREMONT, CA 94539

BERKELEY CA 94710

CONCORD CA 94524

RICHMOND, CA. 94801

BERKELEY CA 94710

VALLEJO, CA 94590

 

 

 

 

(510)526-3424

 

ABELA, FERNANDO

CARL BUTTERS

SIDHU BALJIT

BUTTERS, CARL

MAHANTESH ANIGOL

EDALATI BEN

Resident
Engineer

(415) 356-6498

(707) 428-2060

(707) 648-4081

(707) 428-2060

(707) 648-4044

(510) 231-7187

 $468,400

 $1,782,202

 $831,304

 $495,403

 $36,994,797

 $2,032,150

Bid + CCOs

 $325,430

 $812,929

 $839,925

 $458,670

 $37,606,090

 $265,567

Comp To  date

 $217,230

 $214,442

 $6,300

 $600

 $191,658

 $265,567

This Month
09/26/05

08/10/05

03/29/05

06/10/02

12/11/02

11/21/05

Awarded

10/11/05

08/18/05

04/11/05

06/19/02

12/26/02

12/07/05

Approved

03/31/06

06/05/06

09/07/06

05/05/06

02/28/06

01/11/07

Est Comp

 55%

 32%

 0%

 0%

 99%

 14%

%Time

 69%

 46%

 0%

 0%

 98%

 13%

% Work 

 

 

PLANT EST
SATIS

PLANT EST
SATIS

 

 

Message

04-0A2604

04-444104

04-299204

04-0T14C4

04-0T1444

04-443604

Contract 

  

ACST-P012-(095)E

ACST-S029-(097)E

  

NH-    -(   )

ACST-X095-(019)E

  

G P0-12 0-(5E)

G S0-29 0-(7E)

  

--()

  X0-95 0-(9E)

  

--()

--()

  

  

--()

WPCP

SWPPP

WPCP

  

SWPPP

WPCP

47000 WARM SPRINGS BLVD. 101

1520 FOURTH STREET

PO BOX 6227

115 BROOKSIDE DRIVE

1520 FOURTH STREET

P O BOX 3008

280 BEALE STREET

2320 COURAGE DRIVE
SUITE 106

2320 COURAGE DRIVE
SUITE 106

2320 COURAGE DRIVE
SUITE 106

SAN FRANCISCO, CA 94105

FAIRFIELD CA 94533

FAIRFIELD CA 94533

FAIRFIELD, CA. 94533

Accepted

Location
Storm Water
Plan
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04District

04-SOL-80-9.8/0

04-SOL-80-12.8/16.2

04-SOL-80-17.6/0

04-SOL-84-.1/13.7

04-SOL-113-19.0/19.8

04-SOL-680-.3/1

Fed Aid

HA42

HE13

HB1

HA4

HA22

HE2

Pgm Code
IN SOLANO COUNTY IN AND NEAR
FAIRFIELD AT 0.3 KM EAST OF LYNCH
ROAD UNDERCROSSING

IN SOLANO COUNTY IN FAIRFIELD AT
SOLANO COMMUNITY COLLEGE

IN SOLANO COUNTY IN FAIRFIELD AT THE
WESTBOUND 80 OFF RAMP AT  OLIVER ROAD

IN SOLANO COUNTY ON VARIOUS ROUTES AT
VARIOUS LOCATIONS

IN SOLANO COUNTY IN DIXON FROM EAST
CHESTNUT STREET TO WEST H STREET

IN SOLANO AND CONTRA COSTA COUNTIES
IN BENICIA AND MARTINEZ ON ROUTES 680
AND 780 INTERCHANGE

Description 

STABILIIZE LANDSLIDE

ROADWAY EXCAVATION AND CONCRETE

TRAFFIC SIGNAL AND WIDEN ROADWAY

RECONSTRUCT METAL BEAM GUARD RAIL

REHABILITATE PAVEMENT

CONSTRUCT BRIDGE INTERCHANGE

Type Of Work
DRILL TECH DRILLING AND

FANFA INC

GHILOTTI BROS

M BUMGARNER INC

GHOLOTTI BROS INC

C.C, MYERS

Contractor

ANTIOCH CA 94509

SAN LORENZO CA 94580

SAN RAFAEL CA 94901

LIVERMORE CA 94550

SAN RAFAEL CA 94901

BENICIA CA 94510

(925)978-2060

 

 

(925)373-1986

(415)454-7011

 

DAVE CHANGIZI

CARL BUTTERS

LEE, KEN

Resident
Engineer

 

(707) 428-2015

(707) 428-2060

 

 

(925) 957-2007

 $5,611,061

 $740,410

 $566,854

 $1,190,384

 $2,688,801

 $77,360,942

Bid + CCOs

 $0

 $655,201

 $391,001

 $0

 $0

 $70,052,191

Comp To  date

 $0

 $2,992

 $16,433

 $0

 $0

 $1,179,110

This Month
01/13/06

04/21/04

07/05/05

12/09/05

12/08/05

12/20/01

Awarded

01/31/06

05/06/04

07/12/05

12/28/05

12/20/05

01/08/02

Approved

10/18/07

02/20/06

04/12/08

Est Comp

 0%

 0%

 100%

 0%

 0%

 87%

%Time

 0%

 0%

 100%

 0%

 0%

 89%

% Work 

 

PLANT EST
SATIS

 

 

 

 

Message

04-449604

04-0T1644

04-446104

04-0A8804

04-0T1114

04-006064

Contract 

ACIM-080 -(348)E

ACIM-080 -(343)4

ACIM-080 -(346)E

ACST-X095-(018)E

ACST-P113-(030)E

ACIM-680 -(054)5

--()

--()

  08-0 23-(6E)

G X0-95 0-(8E)

  O1-13 9-(9E)

--()

  

  

--()

--()

--()

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

2200 WYMORE WAY

2401 GRANT AVE

525 JACOBY STREET

1175 GREENVILLE ROAD

525 JACOBY STREET

2000 PARK RD

2320 CARICIA DRIVE,
STE 103

2320 COURAGE DRIVE
SUITE 106

4585 PACHOECO BLVD
SUTIE 200

FAIRFIELD CA 94533

FAIRFIELD CA 94533

MARTINE, CA 94553

Accepted

Location
Storm Water
Plan
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04District

04-SOL-680-1.4/13.1

04-SOL-680-1.6/1.9

04-SOL-780-4.7/5

04-SON-1-9.7/10

04-SON-12-27.0/0

04-SON-12-30.7/0

Fed Aid

HA22

HE2

HB4N

HA23

HB4N

HB1

Pgm Code
IN SOLANO COUNTY IN AND NEAR  BENICIA
AND FAIRFIELD FROM BENICIA VIADUCT TO
ROUTE 680 AND 80 SEPARATION

IN SOLANO COUNTY IN BENICIA FROM 0.5
KM EAST OF INDUSTRIAL WAY TO 1.0 KM
WEST OF LAKE HERMAN ROAD

IN SOLANO COUNTY IN BENICIA AT THE
WESTBOUND ON RAMP FROM COLUMBUS
PARKWAY

IN SONOMA COUNTY NEAR BODEGA BAY AT
0.2 KM NORTH OF SMITH BROTHERS ROAD
AND NEAR MONTE CRISTO AT 0.1 KM  EAST
OF MONTE CRISTO DRIV

IN SONOMA COUNTY IN KENWOOD AT WARM
SPRINGS ROAD

IN SONOMA COUNTY NEAR GLEN ELLEN AT
THE INTERSECTION OF STATE ROUTE 12
AND ARNOLD DRIVE

Description 

WIDEN SHOULDERS

MITIGATION WETLAND

WIDEN EXISTING ROADWAY

REPAIR STORM DAMAGE

INSTALL TRAFFIC SIGNALS

INSTALL TRAFFIC SIGNALS

Type Of Work
OC JONES & SONS INC.

PCI CONSTRUCTORS INC.

O C JONES AND SONS INC

GRANITE CONSTRUCTION INC

RICHARD A HEAPS ELECTRICAL

W BRADLEY ELECTRIC INC.

Contractor

VALLEJO, CA 94589

BERKELEY  CA 94710

HEALDSBURG, CA  95448

SACRAMENTO CA 95829

NOVATO, CA 94945

 

 

(510)526-3424

 

(916)386-8857

 

SIDHU, BALJIT

4585 PACHECO BLVD.

MANGLO PERPETUO

LEGALLEE, DALE W.

DUAN, FRANK

Resident
Engineer

(707) 428-2198

(925) 250-5654

(707) 428-2029

(707) 566-3950

 

(510) 231-7139

 $7,297,624

 $6,331,370

 $474,558

 $2,040,765

 $170,409

 $127,815

Bid + CCOs

 $0

 $6,217,273

 $0

 $5,100

 $0

 $60,715

Comp To  date

 $0

 $23,602

 $0

 $5,100

 $0

 $44,150

This Month
01/11/06

08/12/04

10/20/05

02/02/06

01/10/06

07/07/05

Awarded

01/19/06

09/02/04

11/01/05

02/10/06

01/20/06

07/20/05

Approved

11/07/06

02/20/06

07/11/06

03/30/07

02/21/06

Est Comp

 0%

 87%

 0%

 0%

 0%

 91%

%Time

 0%

 99%

 0%

 0%

 0%

 48%

% Work 

 

 

SUSPENDED

 

 

 

Message

04-258714

04-006084

04-299304

04-1S3004

04-446004

04-1A5704

Contract 

ACIM-680 -(349)E

  

  

ER-35M1-(004)E

  

ACST-P012-(094)E

--()

  

  

--()

  

G P0-12 0-(4E)

  

  

  

  

  

--()

SWPPP

SWPPP

WPCP

SWPPP

WPCP

WPCP

285 MINI DRIVE

1520 FOURTH STREET

1500 GROVE STREET

8909 FLORIN ROAD

90 HILL ROAD

2320 COURAGE DRIVE
SUITE 106

MARTINEZ

2320 COURAGE DRIVE
SUITE # 106

4030 OCCIDENTAL RD
BLDG A

3401 REGATTA BLVD.

CA 94553

FAIRFIELD, CA 94533

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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04District

04-SON-37-6.0/0

04-SON-101-3.5/3.9

04-SON-101-13.7/14.1

04-SON-101-16.8/19.4

04-SON-101-21.6/22.2

04-SON-116-3.2/0

Fed Aid

HA4S2

HA21

HB6
HB4N

HB5

HE11

HA23

Pgm Code
IN SONOMA COUNTY 3.2 KM EAST OF
TOLAY CREEK AT THE SONOMA CREEK
BRIDGE

IN SONOMA COUNTY IN PETALUMA FROM
PETALUMA RIVER BRIDGE TO 0.2 KM
NORTH OF 110 AND 116 SEPARATION AND
OVERHEAD

IN SONOMA COUNTY IN ROHNERT PARK FROM
0.3 KM SOUTH TO 1.0 KM NORTH OF
ROHNERT PARK EXPRESSWAY OVERCROSSING

IN SONOMA COUNTY IN AND NEAR  SANTA
ROSA AT VARIOUS LOCATIONS

IN SONOMA COUNTY IN SANTA ROSA FROM
0.4 KM SOUTH OF STEELE LANE
UNDERCROSSING TO 0.2 KM SOUTH OF
BICENTENNIAL WAY OVERCROSSING

IN SONOMA COUNTY ABOUT 0.5 KM WEST OF
DUNCANS MILLS

Description 

CONSTRUCT VIEW AREA

REPLACE BRIDGE AND IMPROVE ON RAMP

PARK AND RIDE LOT

CONSTRUCT SOUND WALLS

WIDEN HIGHWAY

REPAIR STORM DAMAGE

Type Of Work
TRI COUNTY INCORPORATED

DIABLO CONTRACTORS INC

NORTH BAY CONSTRUCTION INC

GORDON BALL CONSTRUCTION

GHILOTTI CONSTRUCTION CO.

GORDON N. BALL INC

Contractor

NAPA CA 94559

SAN RAMON CA 94583

PETALUMA, CA  94952

ALAMO, CA

SANTA ROSA, CA  95401

ALAMO, CA 94507

(707)226-6117

 

 

 

 

 

BRAJNIKOFF, LEONARD

4030 OCCIDENTAL RD

LEGALLEE, DALE

LEGALLEE, DALE

LEGALLEE, DALE W.

HAL STREATER

Resident
Engineer

 

(707) 566-3946

(707) 566-3956

(707) 576-2404

(707) 566-3956

(707) 781-2640

 $607,133

 $10,029,571

 $2,706,607

 $4,004,129

 $12,450,030

 $1,940,535

Bid + CCOs

 $575,099

 $6,363,999

 $2,835,154

 $3,801,714

 $14,019

 $0

Comp To  date

 $1,713

 $242,491

 $0

 $28,425

 $14,019

 $0

This Month
06/26/03

09/29/04

12/17/03

06/22/04

01/12/06

11/09/05

Awarded

07/09/03

10/13/04

12/26/03

07/06/04

01/27/06

11/18/05

Approved

04/15/08

10/13/06

01/30/06

07/14/06

09/19/07

07/19/06

Est Comp

 0%

 64%

 93%

 72%

 3%

 0%

%Time

 0%

 63%

 99%

 94%

 0%

 0%

% Work 

PLANT EST
SATIS

 

 

 

 

SUSPENDED

Message

04-0T0424

04-276004

04-130214

04-272424

04-263904

04-1S2824

Contract 

  

ACNH-Q101-(058)E

ACNH-Q101-(027)E

ACNH-Q101-(050)E

CML-6204-(058)

ER-35M0-(004)E

  

--()

L 53-79 0-(0)

--()

--()

--()

  

  

--()

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

2475 STOCKTON ST

7 CROW CANYON COURT #100

431 PAYRAN STREET

333 CAMILLE AVE

246 GHILOTTI AVE.

333 CAMILLE AVENUE

202 4TH STREET

SANTA ROSA

4030 OCCIDENTAL ROAD,
BLDG A

202 4TH STREET

4030 OCCIDENTAL ROAD,
BLDG A

1009 CLEGG COURT STE
A

SANTA ROSA

CA 95401

SANTA ROSA, CA 95401

SANTA ROSA, CA 95402

PETALUMA, CA 94954

Accepted

Location
Storm Water
Plan
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04District

 $56,861,810 $2,340,391,584 $3,187,357,672

04-SON-116-4.4/21.3

04-SON-116-8.3/0

04-SON-116-9.5/0

04-VAR--/0

04-VAR--/0

Fed Aid

HA23

HA23

HA23

HB4N

HB4N

Pgm Code
IN SONOMA COUNTY ABOUT 0.2 KM NORTH
OF JENNER AND ABOUT 0.7 KM EAST OF
DUNCANS MILLS

IN SONOMA COUNTY NEAR MONTE RIO AT
0.8 KM EAST OF HOHEMIAN HIGHWAY

IN SONOMA COUNTY NEAR NORTHWOOD AT
0.6 KM WEST OF REDWOOD DRIVE

IN ALAMEDA, CONTRA COSTA, MARIN,
SANTA CLARA, SAN FRANCISCO AND SOLANO
COUNTIES AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY AT VARIOUS
LOCATIONS

Description 

REPAIR STORM DAMAGE AT 2 LOCATIONS

CONSTRUCT TIEBACK WALL

STORM DAMAGE REPAIR

MONITORING AND SURVEILLANCE STATION

INSTALL TRAFFIC OPERATION SYSTEMS

Type Of Work
GRANITE CONSTRUCTION COMPANY

GORDON N BALL INC

GORDON N. BALL, INC.

PRISM ENGINEERING INC

AMLAND

Contractor

HEALDSBURG, CA 95448

ALAMO, C 94507

SAN RAMON, CA

SANTA CLARA, CA 95050

SAN JOSE  CA 95132

 

 

 

 

(408)929-3949

1009 CLEGG COURT STE A

HAL STREATER

BRAJNIKOFF, LEONARD

BORRAYO SALVADOR

Resident
Engineer

(707) 781-2640

(707) 781-2640

(707) 566-3956

(408) 254-5716

 

 $1,529,647

 $3,226,167

 $269,027

 $1,838,977

 $1,613,967

Bid + CCOs

 $0

 $0

 $8,845

 $80,341

 $0

Comp To  date

 $0

 $0

 $529

 $80,341

 $0

This Month
12/09/05

10/20/05

10/25/05

12/13/05

02/08/06

Awarded

12/20/05

10/28/05

11/02/05

12/28/05

02/24/06

Approved

08/18/06

11/20/06

04/30/06

11/07/06

Est Comp

 0%

 0%

 0%

 15%

 0%

%Time

 0%

 0%

 3%

 4%

 0%

% Work 

 

SUSPENDED

 

 

 

Message

04-1S2814

04-1S3224

04-2S3004

04-151914

04-151284

Contract 

ER-35M0-(004)E

ER-35L9-(004)E

ER-37A9-(004)E

ACST-000C-(285)E

ACST-X085-(038)E

--()

--()

--()

  00-0C 2-(5E)

  X0-85 0-(8E)

  

  

  

--()

--()

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

SWPPP

WPCP

WPCP

1500 GROVE STREET

333 CAMILLE AVENUE

333 CAMILLE AVE.

630 REED STREET

3168 KNIGHTS BRIDGE ROAD

PLTALUMA, CA 94954

1009 CLEGG COURT STE
A

4030 OCCIDENTAL ROAD,
BLDG.A

1007 KNOX AVE

PETALUMA, CA 94954

SANTA ROSA, CA 95401

Accepted

Location
Storm Water
Plan



04-1R0424

04-443404

04-445804

04-0C6804

04-181634

04-045064

04-151774

04-249714

04-284314

04-162004

04-181794

04-444804

04-150144

04-2S1704

04-243004

04-292364

04-2923A4

04-2332U4

04-252064

04-229014

04-0C7104

04-263604

Contract

04-ALA-13-4.7/9.6

04-ALA-13-5.0/5.6

04-ALA-13-9.9/13.9

04-ALA-24-1.8/6.2

04-ALA-80-7.1/8

04-ALA-92-2.6/6.3

04-ALA-112-/1.7

04-ALA-123-/5.2

04-ALA-580-18.8/30.8

04-ALA-580-45.8/46.9

04-ALA-580-47.8/47.9

04-ALA-580-9.0/27.5

04-ALA-580-/0

04-ALA-680-1.7/0

04-ALA-880-15.4/17.9

04-ALA-880-32.7/34

04-ALA-880-34.8/35

04-ALA-880-/2.9

04-CC-4-12.4/0

04-CC-4-22.2/23.8

04-CC-4-25.8/31

04-CC-4-8.4/8.7

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4
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04-263704

04-013094

04-270204

04-006054

04-006044

04-006034

04-228444

04-2S4504

04-251304

04-1A9604

04-271604

04-226134

04-128474

04-1R8324

04-444604

04-253804

04-2S3804

04-278204

04-2S6704

04-151324

04-270904

04-165934

Contract

04-CC-80-9.8/12.9

04-CC-80-13.7/14.1

04-CC-123-/2.2

04-CC-680-23.9/24.9

04-CC-680-24.6/25.1

04-CC-680-24.9/25.5

04-CC-680-/.6

04-CC-680-10.2/10.9

04-MRN-101-.1/.9

04-MRN-101-.1/.2

04-MRN-101-1.4/7.7

04-MRN-101-8.3/8.4

04-NAP-29-29.3/32.8

04-NAP-29-/3.6

04-NAP-121-9.0/9.2

04-NAP-121-5.0/5.7

04-NAP-128-20.0/0

04-SCL-9-.7/.8

04-SCL-9-2.5/0

04-SCL-17-5.5/13.8

04-SCL-17-6.9/7.2

04-SCL-85-18.7/20

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8
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04-0A2304

04-1S73A4

04-0A1604

04-4396U4

04-151334

04-487604

04-0C8904

04-299604

04-0C7604

04-244604

04-237604

04-270514

04-253404

04-122914

04-285524

04-0435V4

04-0105U4

04-049044

04-0120R4

04-0120E4

04-012024

04-443544

Contract

04-SCL-85-22.0/22.3

04-SCL-85-22.1/22.6

04-SCL-85-/18.7

04-SCL-87-/5.1

04-SCL-101-3.1/16.8

04-SCL-101-39.3/41

04-SCL-101-40.2/52.6

04-SCL-101-44.6/45

04-SCL-152-21.9/30.3

04-SCL-280-2.3/2.8

04-SCL-280-2.8/4.4

04-SCL-680-/M7.6

04-SCL-880-3.6/5.4

04-SCL-880-6.0/7.7

04-SCL-880-9.9/10.5

04-SF-80-4.9/5.9

04-SF-80-5.7/7.7

04-SF-80-6.0/7.5

04-SF-80-7.8/8.2

04-SF-80-8.3/8.5

04-SF-80-8.7/8.9

04-SF-101-.5/1.8

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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04-291004

04-171204

04-0R5404

04-276704

04-1123G4

04-1123C4

04-212804

04-299704

04-015124

04-1A0204

04-2357A4

04-235724

04-0A2604

04-444104

04-299204

04-0T14C4

04-0T1444

04-443604

04-0T1644

04-446104

04-449604

04-0A8804

Contract

04-SF-101-4.7/5.1

04-SF-101-6.7/8

04-SF-280-4.0/7

04-SM-1-24.5/0

04-SM-1-36.5/38.2

04-SM-1-38.0/38.6

04-SM-35-7.4/0

04-SM-82-22.1/22.3

04-SM-84-27.7/28.2

04-SM-92-13.4/13.4

04-SM-101-3.6/11.9

04-SM-101-9.6/11.9

04-SM-280-27.4/0

04-SOL-12-1.8/4

04-SOL-29-.1/0

04-SOL-37-7.2/7.2

04-SOL-37-9.3/10.5

04-SOL-80-7.9/39.5

04-SOL-80-12.8/16.2

04-SOL-80-17.6/0

04-SOL-80-9.8/0

04-SOL-84-.1/13.7

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15
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04-0T1114

04-006064

04-258714

04-006084

04-299304

04-1S3004

04-446004

04-1A5704

04-0T0424

04-276004

04-130214

04-272424

04-263904

04-1S2824

04-1S2814

04-1S3224

04-2S3004

04-151914

04-151284

Contract

04-SOL-113-19.0/19.8

04-SOL-680-.3/1

04-SOL-680-1.4/13.1

04-SOL-680-1.6/1.9

04-SOL-780-4.7/5

04-SON-1-9.7/10

04-SON-12-27.0/0

04-SON-12-30.7/0

04-SON-37-6.0/0

04-SON-101-3.5/3.9

04-SON-101-13.7/14.1

04-SON-101-16.8/19.4

04-SON-101-21.6/22.2

04-SON-116-3.2/0

04-SON-116-4.4/21.3

04-SON-116-8.3/0

04-SON-116-9.5/0

04-VAR--/0

04-VAR--/0

Cnty Rt Pm

15

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18
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04

District

 $309,055

Work Completed This Period

 Statement of Ongoing Contracts -Summary

04District

 $3,187,357,672  $2,340,391,584

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $2,098,463,303

 $338,549,920

 $87,610,013

 $286,607,645

 $19,150,232

 $356,976,558

 Bid + CCO

 $1,744,937,229

 $248,465,227

 $54,023,948

 $175,910,160

 $6,409,975

 $110,645,046

 Work Comp

District Total:

Work completed this Period:  $309,055
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